
December - 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• December                

1. 3-Month look ahead 

2. Verification of Class III-B Ground Waters – Bedrock to the LSRP 

3. C2 (Waterfront) Ground Water RAW Addendum to the LSRP and NJDEP  

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

• January                  

1. 3-Month look ahead 

2. Verification of Class III-B Ground Waters – Bedrock to the NJDEP (pending LSRP review) 

3. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   

4. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 

5. C2 (Waterfront) Soil RAW to the LSRP 

6. C2 (Waterfront) ERAR to the LSRP 

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

• February             

 

1. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending 

Infineum approval) 

2. C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review) 

3. C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review) 

4. E1 (Clean Fill) Soil and GW RAW to the LSRP 

5. E1 (Clean Fill) ERAR to the LSRP 

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

• Reports in the queue 

1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

3. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

4. Revised Bedrock Ground Water PDI Report 

5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil  

RAWA/Overburden Ground Water RAR  

 

 

 

• Meetings 

 

1. Morses Creek – FFSR Outline - TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Deliverables Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to 

DEP (Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

Gasoline Blending Tankfield (GBT)/Gasoline 

Component Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

A9 Soil and GW RAR 11/20/20 Low • Finalized RAR 

4 LF RAR 12/20/20 Low • Finalized RAR 

Landfarm Closure Report 1/21/21 Low • Closure of Landfarm 

Response to Comments to the NJDEP’s 

April 16, 2020 letter in reference to the 

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 

dated March 26, 2019 

1/22/21 Med • Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 

Report to NJDEP (pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

A18 (Pitch Area) Pitch Construction 

Completion Report/Pilot Program to NJDEP 

(pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

A18 (Pitch Area) RFSR Addendum to NJDEP 

(pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

1H 2021 SAPR 9/29/21 Low • NA 

Arsenic in Sitewide Soil and Ground Water 

Evaluation and Recommendation 

10/21/21 Medium • Revised GWS plans  

D6 (Western Shore of Reservoir) Soil and 

Ground Water RAR to NJDEP 

 

10/12/21 Low • Finalized RAR 

Updated CEA 6/5/2020 Med • Update CEA  

 

 

 


